

BART Agreement Number: 6M8134
Work Plan No. A.02-02 SVBX Phase 3 TC Testing Support

Approval Date: 09/20/19

Scope:

The scope of work includes:

- A. Consultant shall support during the remaining of phase 2 field testing by VTA Contractor from Project Test Center (PTC) located in Fremont.
- B. Consultant shall support BART Train Control PM during Phase 3 testing and provide technical support as requested.
- C. The current assigned Train Control engineers from the previous Trend shall continue supporting during the Phase 3 testing including assisting in the troubleshooting.
- D. Document, prepare and analyze test results, as requested by BART TC PM.
- E. Attend meetings as required.

Prime: HDR

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
TSE	\$363,764	N	N

Total Work Plan Value: \$378,767