

BART Agreement Number: 6M8132

Approval Date: 09/24/19

Work Plan No. A.08- Construction Coordination for HMC Phase 2 PE

Scope:

The HMC Phase 2 project has need of construction services from BART M&E department to build certain infrastructure relating to track and special trackwork placement and the ductbank and conduits required to house systems cabling. Consultant will coordinate M&E construction services with the HMC Phase 2 project to facilitate provision of this construction service. The scope of the Consultant responsibilities will include:

1. Participating in construction design development
2. Develop construction schedule to integrate with HMC Phase 2 project schedule.
3. Project Engineering Support
4. Attend meetings and participate in design review activities.

Prime: ACm Joint Venture

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
PSM Associates	\$121,532	N	Y

Total Work Plan Value: \$134,259