

BART Agreement Number: 6M8144

Approval Date: 01/31/23

Work Plan No. A.05-05 Repackage IFB set for Enabling Works contract 49Gh-135

Scope:

This work plan is a supplement to Work Plans A.05-03 and A.05-04 which created the stand-alone Issue for Bid (IFB) construction contract package for the K-Line Enabling Works project. The supplemental work plan provides additional scope and budget to show reduced scope of work on plans and specifications. The reduced scope of work limits include BART Interlockings K30, K35 and C10 only.

The K Line Enabling Works contract work will be performed by a contractor, separate from the K Line Interlocking replacement and legacy train control contract work which will be self-performed by BART forces.

The HNTB IFB design for new surface mounted train control raceway for the Switch Machine and Switch Machine Power Supply Cabinets will be modified to only include the scope of work that is to be contracted out. HNTB has developed the IFB design for the new proposed pathways for new power and control cables to the switch machines. This Work plan will progress IFB final package and provide signed and sealed drawings and specifications for bidding purposes.

Prime: HNTB + FMG JV

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Chaudhary and Associates	\$ 3,648	Y	Y

Total Work Plan Value: \$ 100,000