

**BART Agreement Number: 6M8147**

**Approval Date: 10/07/24**

**Work Plan No. B.13-02 15IJRR1 – Fire Alarm Replacement Phase 4**

**Scope:**

- a. Review and respond to additional new stakeholders' comments from IFB (Issue for Bid) review submittal, incorporate changes into the final Contract Documents, and maintain file management.
- b. Attend meetings with BART stakeholders both before responding and after for backcheck purposes and follow up with meeting minutes.
- c. Accommodate and support new SCADA design, if appropriate, at the request of BART Computer Systems.
- d. Support work activities by the Team, including cost estimate, bid schedule, construction schedule, Structural response and review of Supplementary Conditions.
- e. Review and respond to peer review comments to the Engineer's estimate and update to current market.
- f. Update construction schedule to reflect the above changes.
- g. Perform Quality Assurance and Quality Control Program.
- h. Compile final IFB deliverables (Drawings, Specifications, Calculations, Engineer's Estimate, Construction Schedule, Comment Review Form – CRF close-out, and Quality Assurance and Quality Control Documentation).
- i. Provide support during IFB.

**Prime: PGH Wong Engineering, Inc.**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
FW Associates, Inc.	\$ 40,267	Y	Y
AMC Consulting Engineers, Inc.	\$ 20,871	Y	Y

**Total Work Plan Value: \$ 86,935**