

**BART Agreement Number: 6M8148**

**Approval Date: 04/04/24**

**Revised: 01/27/25**

**Work Plan No. B.31-02 15EJRRR A Line 34.5kV AC Cable Replacement DSDC Service Continued**

**Scope:**

Scope of work includes as-needed Design Services During Construction and support for the CM team/BART PM/Engineering in managing and administering the Contract through project closeout including the following tasks:

1. Respond to requests for information (RFI's) as directed by the CM team/BART PM/Engineering.
2. Review submittals typically within 10 working days of receiving the submittals, or as directed by the CM team/BART PM/Engineering.
3. Attend construction meetings onsite or via teleconference as requested by the CM team/BART PM/Engineering.
4. Attend site visits to observe equipment testing and critical construction activities, conduct field investigations all as requested by the CM team/BART PM/Engineering.
5. Support the CM team/BART PM/Engineering in preparing change notices by providing new and/or revised signed documents (specifications, drawings, sketches, etc.) and cost estimates. Provide a time estimate indicating when the supporting documents and estimates will be completed within 7 working days of being notified of the change.
6. Support the CM team/BART PM/Engineering in preparing punch lists during Final Inspection as needed.
7. When requested, assist in the review of Potential Claims and Claims.
8. Support the CM team with coordination and document control as needed.
9. Develop As-Built drawings in CADD format from the Contractor's final Record Drawings; format shall conform to BART's standard CADD requirements.
10. Other duties and design service as identified by the CM team and BART. Personnel will need to coordinate/work with Traction Power Engineering for Design related scope/deliverables.

**Prime: TY LIN - TSE, JV**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
OPAC – Structural	\$ 216,882	Y	Y
R. Chiang & Company	\$ 4,948	Y	Y
Parikh	\$ 865	Y	Y

**Total Work Plan Value: \$ 480,869**