

**BART Agreement Number: 6M8132**

**Approval Date: 09/19/19**

**Work Plan No. A.06- Train Control Modernization Program - Engineering & DSDC**

**Scope:**

Tasks as follows:

1. Support contractor selection process
2. Prepare technical documentation for Change Notices and Change Orders
3. Review Contractor's technical submittals for compliance to contract requirements.
4. Attend Construction meetings, as required.
5. Review Contractor's RFI's and prepare responses
6. Witness Field Testing, as required.
7. Provide Systems Integration support
8. Perform review, checking, revision, updating of design drawings to record drawings based from the Contractor's As-Built red lined field drawings.
9. Other support as directed by BART project management and staff

**Prime:** ACm Joint Venture

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
TSE	\$194,147	N	N

**Total Work Plan Value:** \$211,707