

BART Agreement Number: 6M8143

Approval Date: 08/05/21

Work Plan No. A.04-02 Transbay Corridor Core Capacity Project Risk Manager

Scope:

This Work Plan is to secure services of Risk Manager for the Transbay Corridor Core Capacity Program (TCCCP). The TCCCP is a package of 4 major projects whose budget exceeds \$2.7 billion, of which \$1.2 billion is a grant from the Federal Transit Administration (FTA). FTA requirements include having robust Risk Management practices, and the TCCCP has an accepted Risk and Contingency management plan (RCMP) per the FTA Program Management consultant PMOC. The RCMP requires additional support to implement the processes across the breadth of TCCCP, which requires the services of a Risk Manager.

Prime: HDR

Subconsultants: None

Total Work Plan Value: \$ 311,599