

**BART Agreement Number: 6M8144**

**Approval Date: 06/14/19**

**Work Plan No. B.11- Accessibility Improvements – Richmond Station**

**Scope:**

**Administration and Project Management:** The Program Management Team will perform the following activities in support of the project:

- Coordinate work plan activities.
- Work plan communications/meetings/record keeping.
- Work plan progress reporting.
- Subconsultant management.
- Monthly progress reports and agreement administration.

**Prime:** HNTB/FMG

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
Tarjuna Systems Inc	\$857,121	Y	Y

**Total Work Plan Value: \$928,465**