

BART Agreement Number: 6M8146

Approval Date: 03/26/20

Work Plan No. A.07-01 – VTA Support

Scope:

Provide review of VTA Phase 2 10% design submittals; attend meetings as needed.

Prime: Parsons

Subcontractors: None

Total Work Plan Value: \$100,129