

BART Agreement Number: 6M8176

Approval Date: 10/11/22

Work Plan No. B.01-03 Traction Power Procurement and Planning Support Specialist

Scope:

Under this Work Plan, PGH Wong Engineering, Inc. will provide procurement and planning support services for Measure RR Projects including 34.5kV Cable Upgrade Projects by BART maintenance forces for the projects noted below and as follows:

Project ID Project Name
15EJRRC C-Line 34.5kV AC Cable Replace
15EJRRK K-Line 34.5kV AC Cable Replace
15EJRRR R-Line 34.5kV AC Cable Replace

Material and Procurement support services will include the following to supplement Work Plan B.01-02 under Contract No. 6M8176:

- a) Assembly of technical procurement documentation including purchase requisition drafting, sourcing based on current market conditions, IFB drafting, and source selection criteria as needed
- b) Procurement Planning and Scheduling support for materials and services.
 - i. Interfacing with installation team for installation needs to meet schedule and site related requirements
 - ii. Interface/liaise internally and externally
- c) RFP package preparation
- d) Pre and post RFP package preparation coordination with vendors
- e) Assemble PR package documents for internal BART routing through submittal to Acquisition Services
- f) Work with Material Quantity Take-offs, as required, provided by others
- g) Prepare Independent Cost Estimates for RFP and IFB

Prime: PGH Wong Engineering, Inc.

Subconsultants:

| Subconsultant | Amount | DBE (Y/N) | SBE (Y/N) |
|----------------------|---------------|------------------|------------------|
| Cornerstone | \$734,602 | Y | Y |

Total Work Plan Value: \$758,572