

BART Agreement Number: 6M8180

Approval Date: 11/16/22

**Work Plan No. A.02-02 01RQ-150 HMC Central Warehouse / CM Services
Supplement for Closeout**

Scope:

Provide CM support to complete the following closeout activities:

- Track, review, and approve all outstanding submittals.
- Administer all outstanding required training.
- Administer Acceptance of the Contract.
- Process all outstanding payments including the Final Invoice.
- Process all outstanding change orders including the Closeout Change Order.
- Other tasks as requested by the Project Manager for closeout.

CM services shall be consistent with the District's latest edition of the Resident Engineer's Manual.

Prime: The Allen Group

Subconsultants:

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Chavez	\$85,422	N	Y

Total Work Plan Value: \$103,518