

BART Agreement Number: 6M8121

Approval Date: 03/13/18

Work Plan No. A.04 - Fremont Line (A Line) Operability Study

Scope:

The Parsons Team will perform a technical study to determine the construction cost, including Final Design and BART soft costs, and schedule for the possibility of upgrading the Fremont Line from a safety performance level to an operability performance level.

Prime: Parsons Transportation Group Inc.

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Earth Mechanics	\$289,975	Y	Y
ED2 International	\$123,430	Y	Y
CHS Consulting Group	\$115,048	Y	Y

Total Work Plan Value: \$3,918,218