

BART Agreement Number: 6M8132

Approval Date: 08/24/2020

Work Plan No. B.01-02 – K and M - Line 34.5KV Cable Upgrade: DSDC Services

2.0 Scope of Work and Work Breakdown Structure

WBS is as follows and includes Tasks as described:

1. WBS Category 1

Project Management

- Manage project tasks, prepare work plans and schedules, and conduct QA/QC review of project submittals and deliverables.
- Manage and coordinate work assignments of other Consultants

2. WBS Category 2

Final Design

- Complete final design for KTT CMU wall for relocated elbow boxes and foundations for fiber optic wayside splice boxes.
- Collect and review record drawings.
- Review potential changes.
- Review submittal and address RFIs
- Perform other DSDC services
- Verify design based on as-built information.
- Prepare as-built drawings based on information provided by contractor.

Prime: ACm

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
TSE	\$ 23,011	N	N
OPAC	\$ 60,137	Y	Y

Total Work Plan Value: \$ 88,418