

**BART Agreement Number: 6M8183**

**Approval Date: 11/08/21**

**Work Plan No. B.08-01 CM Services for A77 Interlocking Renewal, Ultrasonic Testing & Rail Procurement**

**Scope:**

This Work Plan is to provide a Project Engineer and Assistant Project Engineer for the A77 Interlocking Replacement Project (A77), and an Office Engineer for the Ultrasonic Testing (UT) & Rail Procurement project. The scope for A77 includes the reconstruction of 11 mainline switches at A77 interlocking during 11-15 planned weekend shutdowns planned from September 2021 to September of 2022. The construction for A77 will be by in-house forces, and will require administration and planning support through preparation, execution, and closeout. The Project Engineer will be responsible for coordination with various departments at BART during construction and planning, and the Office Engineer will provide administrative support and field support during UT testing and delivery of rail.

**Prime: TRC**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
RailPros Inc.	\$ 867,759	N	N

**Total Work Plan Value: \$ 1,368,843**