

BART Agreement Number: 6M8134
Work Plan No. B.01- M-Line Tunnel Lighting Upgrade

Approval Date: 03/26/19

Scope:

To provide Resident Engineering services for the M-Line Tunnel Lighting Upgrade project.

Prime: HDR

Subconsultants: None

Total Work Plan Value: \$455,115