

BART Agreement Number: 6M8146

Approval Date: 12/14/21

Work Plan No. B.08-05 – MW12 Slope Stabilization Project

Scope:

This Work Plan is an amendment to 6M8146 B.08 to provide additional engineering services to the scope of work under GES contract 6M8146 for MW12 Slope Stabilization projects. This project will stabilize the eroded north slope located on the north side of the BART tracks within a BART parcel in the City of Walnut Creek in Contra Costa County.

The project area includes a 3-benched steep slope off the Camino Diablo Front Road, the MW12 Slope, north of the existing BART tracks (North Slope) located on the northwest corner of the interchange of Highway 24 and Interstate Highway 680.

Prime: Parsons

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Earth Mechanics	\$ 141,326	Y	Y

Total Work Plan Value: \$ 288,059