

Work Plan No.: A.08-01 - General Construction Management Services Contract

Scope:

2.0 SCOPE OF SERVICES

CONSULTANT will provide a Phased Deployment Project Manager to support the coordination of wayside deployment and implementation of the CBTC Contract 49GH-110. The work to be performed will be in accordance with the District's quality guidelines. CONSULTANT's tasks will include the following:

- a) Manage phase-specific pre-construction planning and meetings.
- b) Coordinate with BART organizations and Contractor for daily field activities.
- c) Review Contract Documents Required List submittals (CDRLs), Request for Information (RFIs), and Change Orders (COs) required for construction as assigned under the Deployment Working Group (WG-5 and WG-5a).
- d) Monitor submittal and approval of Site-Specific Work Plans (SSWPs) and Track Allocation Requests.
- e) Confirm compliance with CBTC Contract requirements and District approved changes for installation and BFS applicability.
- f) Report issues to the Deployment Manager regarding field activities affecting schedule, costs, and quantity.
- g) Manage correspondences (including RFIs, Change Orders, potential claims) as assigned under the Deployment Working Group (WG-5 and WG-5a).
- h) Manage the Phase Execution Project Team.
- i) Work with Project Controls Team to monitor and control progress and payments against District approved budget and schedule.
- j) Work with Hitachi liaison for delivery and install of hardware equipment (cabinet, cable and equipment kits) in compliance with CBTC Contract requirements.
- k) Provide periodic updates on status, progress, and project issues to Deployment Manager.
- l) Assess and manage risks as directed by the Deployment Manager.

Prime: PGH Wong Engineering, Inc.

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)

Work Plan Value: \$728,266