

BART Agreement Number: 6M8182

Approval Date: 11/08/21

Work Plan No. A.06-01 – Millbrae Tail Tracks Extension

Scope:

Provide CM service including Contract Administration, Scheduling and Estimating, Field Supervision, Office Engineering Support, and others as needed during construction on a level-of-effort basis per Contract Documents, BFS, and RE Manual, and as requested or directed by BART Project Manager (PM).

Specific tasks include, but not necessarily limited to, the following:

1. Administer and monitor the construction contracts till final project closeout;
2. Review Contractor's submittals for compliance with contract book;
3. Prepare responses to Contractor's RFI's;
4. Prepare cost estimates due to field issues;

Prime: Ghirardelli Associates, Inc.

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
SBE Sub (TBD)	\$ 923,278	N	Y

Total Work Plan Value: \$ 1,772,317