

BART Agreement Number: 6M8179

Approval Date: 07/02/2024

Work Plan No. A.06-01 Construction Support, Ashby Access Improvements

Scope:

The scope of work includes the tasks listed below.

- Coordinate, schedule, and run construction progress meetings.
- Serve as liaison between BART maintenance groups, BART Project Manager (Tim Chan), BART stakeholders (Customer Access, Government & Community Relations, Transportation, etc), City of Berkeley, and Design Team.
- Provide technical support to the Construction Team, including survey to set elevations.
- Coordinate and attend meetings in the field with maintenance groups and design team if/as necessary.
- Track and record design changes made in the field on the as-built drawing set in anticipation of preparation of the Record Drawings by the Design Team.
- Report on progress to the BART Project Manager (Tim Chan).

Prime: HDR

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Towill	\$ 9,469	N	N

Total Work Plan Value: \$ 50,301