

**Work Plan No. B.17-03 Final Design Submittal and Design Bid Support for LMA HVAC Renovation**

**Scope:**

The scope of services requested is to provide the following

1. Incorporate changes to the project introduced by comments on the 95% design submittal (this work has been completed at-risk)
2. Submit 100% project design submittals (this work has been completed at-risk).
  - a. Additional design services (from 95% to 100% submittals) (this work has been completed at-risk).
  - b. 3D Modeling of additional rooms (per newsurvey/scanning)
  - c. Electrical and Controls conduit routing
  - d. Additional structure load calculation
  - e. Miscellaneous mechanical design changes
  - f. Preparation of Con Op Report
  - g. Additional independent structure load calculation check
  - h. Cost Estimating – additional analysis at 95% Design (M. Lee)

**Prime: Jacobs**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
M Lee Corporation	\$ 36,771	Y	Y

**Total Work Plan Value: \$ 171,866**