

**BART Agreement Number: 6M8210**

**Approval Date: 12/10/24**

**Work Plan No A.08-01 Scheduling Support for Capital Projects**

**Scope:**

The Consultant Engineer will provide as-needed scheduling services including the following:

- a) Development and maintenance of up to 70 detailed project schedules in the Capital Projects, using Primavera P6 scheduling software
- b) Generate master integrated schedule reports from Enterprise P6
- c) Provide schedule updates for the Monthly and Quarterly project reporting
- d) Development of standardized procedures and templates for schedule development, updates, and quality control
- e) Assistance with implementation or training related to standardized procedures
- f) Support Project Managers for Project monthly reports and progress reports (EVM)
- g) Support Project Managers to track project changes and re-baseline project schedule as needed
- h) Participate in lessons learned and risk reviews with project teams

**Prime: JACOBS**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
Innoactive	\$ 260,713	N	Y

**Total Work Plan Value: \$ 560,772**