

**6M8179 A.05-01 Market Street Escalators Replacement (230329) (Rev 231116) (Rev240410) (Rev 240809) (Rev 250417)**

**BART Agreement Number: 6M8179**

**Approval Date: 03/29/23**

**Revised Date: 11/16/23**

**Revised Date: 04/10/24**

**Revised Date: 08/09/24**

**Approval Date: 4/17/25**

**Work Plan No A.05.01 Market Street Escalators Replacement**

**Scope:**

Scope of services will include the following work: Provide Construction Management Services through October 2025 as required to administer construction of 15LK-120A Market Street Escalators. Construction Management support services generally includes those items included in BART's Resident Engineer's Manual including daily interaction and correspondence with the Contractor, coordinate field activities, chair and document phasing coordination meetings with BART, Contractor, Market Street Canopies CM and Contractor staff, and with other stakeholders as necessary, document control, submittal review process, RFI Response, preparation/negotiation and processing of change orders, cost estimating, daily inspection of escalator installation work including observations, processing contractor invoice, schedule/claims analysis as necessary, and other technical support or services as required to support construction completion.

**Prime: HDR CCC**

| <b>Subconsultant</b> | <b>Amount</b> | <b>DBE (Y/N)</b> | <b>SBE (Y/N)</b> |
|----------------------|---------------|------------------|------------------|
| AMC                  | \$681,854     | N                | N                |
| VSCE                 | \$940,024     | Y                | Y                |
| Zoon                 | \$281,351     | N                | Y                |
| Montez               | \$55,883      | Y                | Y                |
| TBD - Sub            | \$677,560     |                  |                  |

**Total Work Plan Value: \$4,829,997**